

SPEED LETTER		REPLY REQUESTED	DATE
		YES ☒ NO ☐	6-17-71
TO : HPSC Committee	FROM:	LETTER NO.	
ATTN:			

STAT

STAT

STAT

STAT

STAT

Report on High Precision Stereo Comparator (HPSC).

1. [] hopes to have the HPSC optical alignment and system checkout completed by 12 July 1971. If this is accomplished, [] will be able to perform the preacceptance tests with ESD and PHD during the period 12 to 23 July.

This schedule looks a little optimistic at this time.

[] will be in [] on 24 June and should be able to give a firmer date at that time.

2. Logistics is stabilizing the temperature and humidity in the clean room and it should be operating within specs by next week.

3. [] and Logistics will be installing the "blue box" air control system next week.

4. [] will be back in [] next week.

REF

DATE

This would be a good chance for programmers to work along with him in getting the computer programs operational.

5. If ESD could spare a man to observe and work along with [], the next few weeks might be most helpful since the critical optical alignment will take place.

6. Operator training will take place on the instrument during and after the preacceptance tests.

7. [] has stated that [] could be made available to teach a course on theory, tensors, vectors etc using the Operator Training Manual (delivered in June 1970). [] would have to be paid for this course.

8. The operating and maintenance Manual for the HPSC are in final edit and will be printed and delivered prior to acceptance tests.

9. AID and Operations have been requested to install a computer terminal in the HPSC Clean Room